Message

From: Zhen, Davis [Zhen.Davis@epa.gov]

Sent: 8/13/2019 11:47:22 PM

To: Pirzadeh, Michelle [Pirzadeh.Michelle@epa.gov]; Hladick, Christopher [hladick.christopher@epa.gov]

CC: Terada, Calvin [Terada.Calvin@epa.gov]; Ingemansen, Dean [Ingemansen.Dean@epa.gov]; Alinutt, David
[Allnutt.David@epa.gov]

Subject: PH Weekly Update (Wk of 8/12) - ENFORCEMENT CONFIDENTIAL

Portland Harbor Weekly Updates
Week of: August 12, 2019

Hot issues:

) Ex. 5 AC/DP

2. Enforcement strategy: Team briefed RA/DRA on 8/12 to discuss path forward, enforcement options and
timelines for different areas of the site. OSRE is coordinating schedules for briefing Susan Bodine and Steven
Cook in the next two weeks.

B Area Updates:

o Ex. 5 AC/DP

Sitewide Updates:
1. Pre-RD Report
e Team will review final draft of comments to Pre-RD evaluation report by end of week. OSRE is
coordinating briefing for Susan Bodine and Steven Cook on comments.

2. Explanation for Significant Difference (ESD)
e CDM will circulate draft ESD in late August. Similar to the ROD process, team plans to have ODEQ review
draft ESD in person at 000, and will not share ESD with other TCT members until day before issuance of
ESD.

Upcoming Meetings/Briefings for RA:
e Enforcement Strategy Briefing for OSRE and OSRTI AAs
e Briefing on final comments on Pre-RD Report to AAs

Upcoming Team Meetings:
e PH Meeting (weekly, 9am)
e Technical Coordination Team {TCT) (8/14, 10am)

Thanks,
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Davis Zhen, Section Chief
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Site Cleanup Section 2

Superfund and Emergency Management Division
1200 Sixth Avenue Suite 155

M/S 12-D12-1, Seattle, WA 98101

Tel: (206) 553-7660

Cell: (206) 437-5826

EEEEEEEEEEEEEEEEEEEEEEEEEEEEESEEEEEEEEEEEES]

ED_005311_00000647-00002



